APEX DEVELOPMENTS

Enterprise Construction Project Management ERP — Official Intelligence Report

Budget Variance & Cost Ledger Report

Generated: Sun, 25 Oct 2026 20:26:00 GMT Issued By: Lead Engineer (Admin) Currency: ETB (Ethiopian Birr)

ALLOCATED
50,000,000 ETB

SPENT
32,000,000 ETB

PROJECT	ALLOCATED	EXPENSES	COMMITTED	BALANCE	VARIANCE
Modjo Freight Hub	25,000,000 ETB	14,000,000 ETB	3,000,000 ETB	8,000,000 ETB	68%