APEX DEVELOPMENTS

Enterprise Construction Project Management ERP — Official Intelligence Report

Budget Variance & Cost Ledger Report

Generated: Tue, 27 Oct 2026 09:26:16 GMT Issued By: Lead Engineer (Admin) Currency: ETB (Ethiopian Birr)

ALLOCATED
50,000,000 ETB

SPENT
32,000,000 ETB

PROJECT	ALLOCATED	EXPENSES	COMMITTED	BALANCE	VARIANCE
Modjo Freight Hub	25,000,000 ETB	14,000,000 ETB	3,000,000 ETB	8,000,000 ETB	68%