APEX DEVELOPMENTS

Enterprise Construction Project Management ERP — Official Intelligence Report

Procurement & Purchase Requisitions Status Report

Generated: Tue, 27 Oct 2026 09:26:16 GMT Issued By: Lead Engineer (Admin) Currency: ETB (Ethiopian Birr)

REQUISITIONS	APPROVED VALUE
6	**4,200,000 ETB**

REQUISITION #	PROJECT	REQUESTED BY	ITEMS	EST. VALUE	STATUS
REQ-2026-001	Addis Heights	Engineer Abebe	3 items	481,000 ETB	APPROVED