APEX DEVELOPMENTS

Enterprise Construction Project Management ERP — Official Intelligence Report

Site Tasks Breakdown & Workforce Execution Report

Generated: Tue, 27 Oct 2026 09:26:16 GMT Issued By: Lead Engineer (Admin) Currency: ETB (Ethiopian Birr)

TOTAL TASKS	COMPLETED
28	**19**

TASK TITLE	PROJECT	PRIORITY	DUE DATE	PROGRESS	STATUS
Rebar Grid Inspection L4	Addis Heights	HIGH	Tomorrow	80%	IN_PROGRESS